

PVC SLO EXECUTION PLAN FOR ACCJC SUCCESS

PROJECT/EVENT	FALL 2014 INSTRUCTIONAL SLO PROCESS	We have to have an accelerated process for this SLO cycle in order to provide EVIDENCE that we have met the Recommendations handed down from ACCJC. We must find a way to do adhere to this schedule to avoid further sanctions.
---------------	-------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PROJECT PHASE	STARTING	ENDING
SLOS TO CORS	9.12.2014	12.19.2014
INSTRUCTOR CLO ASSESSMENT	11.1.2014	12.19.2014
INSTRUCTOR CLO ANALYSIS	12.1.2014	1.10.2015
DIV-LEVEL DISCUSSION OF CLO	1.10.2015	1.24.2015
PROGRAM CLO WORKSHEET TO SEAN	1.10.2015	1.24.2015
MAP CLOS TO PLOS & PLOS TO ILO (WORKSHEET) TO SEAN	1.10.2015	1.24.2015
SEAN WRITES SLO PIECE OF FOLLOW-UP REPORT	1.24.2015	1.30.2015
REPORT TO COLLEGE COUNCIL/THE BOARD	2.2.2015	2.10.2015
REPORT TO ACCJC	3.2.2015	3.13.2015

OCTOBER							NOVEMBER							DECEMBER							JANUARY							FEBRUARY							MARCH						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
			1	2	3	4							1		1	2	3	4	5	6					1	2	3	1	2	3	4	5	6	7	1	2	3	4	5	6	7
5	6	7	8	9	10	11	2	3	4	5	6	7	8	7	8	9	10	11	12	13	4	5	6	7	8	9	10	8	9	10	11	12	13	14	8	9	10	11	12	13	14
12	13	14	15	16	17	18	9	10	11	12	13	14	15	14	15	16	17	18	19	20	11	12	13	14	15	16	17	15	16	17	18	19	20	21	15	16	17	18	19	20	21
19	20	21	22	23	24	25	16	17	18	19	20	21	22	21	22	23	24	25	26	27	18	19	20	21	22	23	24	22	23	24	25	26	27	28	22	23	24	25	26	27	28
26	27	28	29	30	31		23	24	25	26	27	28	29	28	29	30	31				25	26	27	28	29	30	31								29	30	31				
							30																																		